

REFURBISHMENT WORKS AT THE INTERNATIONAL PASSENGER CONCOURSE

PROJECT NOTICE UPDATE (No.: 1)

To : All Airport Users
Date of Issue : Thursday 28th October 2021
Subject : Replacement of International Terminal Concourse ceiling and new flooring

Update No. 1

The project commenced on the Monday evening of 04th October 2021 and works has progressed well with laying of new floor tiles in some areas outside the ex-Skychef restaurant area.

Hoarding has now been installed nearer the end of the ex-Skychef restaurant area and towards the main entrance of the International Departure Lounge.

Within the hoarding, removal of existing false ceiling and addition of new structures for new false ceiling is already underway with floor tiles to be placed after the false ceiling is completed.

Barring any delays, the current phase of works within the hoarding is expected to be completed by Tuesday 16th November 2021 and the hoarding is to be shifted to opposite side of current setup the following Monday, 22nd November 2021.

The next phase of works that is estimated to commence on Monday 22nd November 2021, is expected to be completed by Tuesday 14th December 2021, if there are no significant delays.

Noisy works and some dust will be generated throughout this project and all measures are being undertaken to reduce the inconveniences to all airport users.

All airport users are to continue with following any instructions as issued from SCAA officers at the terminal.

Further Information

For further information, kindly contact the Project Co-ordinator, Mr Marlon Santache: msantache@scaa.sc and Mr Rudolph Quatre: rquatre@scaa.sc

Thank you.