

REFURBISHMENT WORKS AT THE INTERNATIONAL PASSENGER CONCOURSE

PROJECT NOTICE UPDATE (No.: 7)

To : All Airport Users
Date of Issue : Thursday 30th June 2022
Subject : Replacement of International Terminal Concourse Ceiling and New Flooring

Update No. 7

Installation of the new ceiling and floor tiles within the hoarded area off opposite international check-in counters, one to nine, will be completed on Monday 04th July 2022.

The next phase of works is scheduled as follows;

- Contractor will commence works to shift hoarding to area at international check-in counters from numbers 09 to 18, including the queuing lanes for these check-in counters. It will be conducted after the departure of Emirates Airline 708 to Dubai on the evening of Monday 04th July 2022.
- The hoarding may take several days to be completed and is expected to be in place for 6 weeks. This particular work will be done every night of the week until completed.
- Upon completion of the new hoarding, directional signages will be affixed as required to guide and advise passengers and airport users.
- Once the hoarding has been erected, works will then commence within to install a new ceiling and then a new tiled flooring.
- Furthermore, to this updated project notice, is a separate document of the intended new hoarding plan (demarked as purple).
- There will be limited area for arriving passengers to flow between the hoarding and the half wall at the back of the international terminal concourse due to temporary international queuing lanes set up near the hoarding structure. It is recommended during peak operations at the airport with both international arrivals and departures, is for arriving passengers to be guided by meters & greeters externally of the half wall at the public waiting area and then rejoin the terminal concourse area at the zebra crossing location to avoid congestion.

Noisy works and some dust may be generated throughout this project phase and all measures will be undertaken to reduce the inconveniences to all airport users.

Further Information

For further information, kindly contact the Project Co-ordinator, Mr Marlon Santache: msantache@scaa.sc and Mr Samuel Toussaint: satoussaint@scaa.sc

Thank you.